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● WBS Preparation
 please send your latest WBS spreadsheet to Chuck (and me) by Friday (6/5)
 things to keep in mind for the WBS

o WBS should only go down to the “deliverable” level
– can be broken into “phases” (Design, Prototype, Production,...) if each phase finishes before 

the next phase begins
o Each deliverable should be associated with a single institute

– if >1 institute contributes to a single deliverable, break WBS into pieces:
6.x.y.1:  The Deliverable_Inst-1
6.x.y.2:  The Deliverable_Inst-2
…..

o Tasks representing all activities and milestones should be included below the lowest 
WBS items

– do what you can here
– pre CD-1 these tasks can have long durations (6-12 months, if necessary)

 see examples attached to agenda
● Communications w/ Sub-System Communities

 please set dates/times for your first meeting as soon as possible
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● Aim for NO Impact on near-term Phase-II ATLAS schedule
 in particular

o CD-0 and NSF CDR remain at end of 2015
o all TDRs remain on current schedule
o US funding profile remains the same

 better match between funding availability and needs
o allows strip/pixel module assembly to increase: 3/2 years ==> 4/3 years

 there may be pressure from non-US collaborators to allow the 
short-term schedule to shif
o we in the US need to give a clear and consistent message that this would 

cause  major problems for our effective participation in Phase-II 
construction
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